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CCRNo. 97-0736 Logged Date 5/6/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class | |

Title (description)
IMS RbR to PLS/DPS Level 4 Requirement Linkage Changes.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation and/or
compliance of release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable

attribute values wuse: ‘unverified’ for acceptance and system verification status
‘test’” for verification method(sT); ‘approved’ for L4 status; ‘mission essential’ f
requirement_category; ‘SDPS’ or segment; ‘functional’ for type (L4s and RDRs].

RTM Baseline of "4/18/97.

Revision A: Remove Ilinks between |IMS-1050#B and S-PLS-00475, 00651 and 01030
from the link additions table.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr 5/15/97
Signature Date
Office Systems Office Manager (signed) Edward Nicosia 5/15/97
Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 5/29/97

Signature Date

CM010C96 ECS



